PS-5635

= Approved For Release 2000/04/19. : GJA-RDP81 89-0879R000500050038i5copy ~ OF 2 |

LN 410

13 November 1958

Subject: Contract BC-200
Reference: Letter DPS 4995, DK to HRE
Dear Sir:

We have reviewed the status of all items which are listed in the referenced
letter. The status of these items is as follows:

Schedule 1

All items listed have been delivered and invoiced as of 31 October 1958,
Schedule II -

1. Contract Items 17a and 32 have been delivered and invoiced
as of 31 October 1958,

2. Contract Item 38a, Line Item 27 and Contract Item 65 have
been delivered and will be invoiced upon receipt of signed shipping memoas.

3. The following contract items have not been delivered:

&. Contract Item 35 is for B Programmer Technical
Manuals, The new revised edition of the Configuration B Manual
includes the operating description of the Programmer and there
is no longer a requirement for this contract item.

b. Contract Item 67, Line Item 124 is for an Oblique
Brake Assembly for the C Configuration, There is no present
requirement for this item since there are four spares preseatly
available for use.

¢. Contract Item 79 is for Gyro Block and Vibration
Detector Test Set Technical Manuals., This test set is no longer
used and therefore there is no requirement for a technical
manual,

d. For the reasons stated, it is recommended that the
following items be deleted from the subject contract:
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Contract Line Qty. to be Unit Total
Item Itemm No. Deleted Price Price
a. 35 none 10 $ 38.00 $ 380,00
35 none 1 50,00 50. 00
b. 67 124 1 402,27 402,27
c. 19 none 9 38.00 342,00
79 none 1 50, 00 50, 00

Total Proposed Contract Price Reduction

$1,224.27
o

4. Contract Item 39a, Line Item 13 is for a total quantity of nine
units. Your letter states there is a quantity due of ten units. Upon inspec-
tion of the contract document it appears that there may be some confusion
a# to whether the total quantity is nineteen or nine, however, the distri-
bution noted on the contract and the extension of the unit price to total
price indicate a contract guantity of nine units. Our records show a total
quantity of nine units delivered and invoiced.

5. On Schedule II, Coatract Itern 39, Line Item 14, you indicate
that you are short one shipping memo for four units of this item. This
shipping memo is #65970 and copies are enclosed for your record.

Schedule III

1. Contract Item la, List No. I, Ruvision 9, Line Item 274 and
List No. 4, Revision 7, Line Item 163, have been delivered and invoiced
as of 31 October 1958.

2. List No. 1, Revision 9, Line Item 123 calls for a total quantity
of 24 units, Eight of these units have been delivered and invoiced as of
3] October 1958. The balance of sixteen units are not presently required
and it is recommended that they be deleted irom the contract at a total
reduction in contract price of $54.40.

3. During the course of rendering invoices for the several items
on Item la of Schedule III a few minor errors have developed. These
errors and the resulting adjustments to correct them have been submitted
as part of our final invoice as of 31 October 1958 for this contract item.
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We trust that you will find that all items on the subject contract have
been fully invoiced and documented upon receipt of the 31 Qctober 1958
invoice and our final invoice for Contract Items 38a and 65 of

Schedule 11,

Very truly yours,

HYCON MFG, COMPANY
FOIADb3a

Contract Administrator

HRE/pe
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